

Construction Management and Inspection Services



LITTLE GLOUCESTER ROAD (CR 759) ROADWAY IMPROVEMENTS

ERI Job #:30750 78

Township of Gloucester

County of Camden, New Jersey

BI-WEEKLY PROGRESS REPORT #7

July 1, 2024 to July 12, 2024



Figure: 1 – 2” Milling of southbound lane at the intersection with Chews Landing Road



Figure: 2 – Installation of 2” thick HMA 12.5M64 Surface Course along the southbound lane between Chews Landing Road and Golfview Drive



Figure: 3 – Installation of 2” thick HMA 12.5M64 Surface Course along the southbound lane at the intersection with Golfview Drive

Work Completed the Weeks of July 1, 2024 & July 8, 2024:

South State's paving crew mobilized to the site to commence milling and paving operations. South State completed milling, base repairs and paving for the entire project. The paving crew milled 36,000 square yards of existing roadway, repaired 750 square yards of base course, installed 9,600 linear feet of polymerized joint adhesive and installed 4,350 tons of 12.5M64 surface course asphalt.

- #6: Traffic Safety Services – 125 MH**
- #15: HMA Milling, 3" or Less – 36,000 SY**
- #16: HMA 12.5M64 Surface Course – 4,350 Tons**
- #17: HMA 19.5M64 Base Course Repair – 750 SY**
- #18: Polymerized Joint Adhesive – 9,600 LF**

Anticipated Work for the Weeks of July 15, 2024 & July 22, 2024:

South State's paving crew will complete the installation of the HMA driveways. Zone Striping will mobilize to the site to install the traffic striping and South State's signage contractor will install the warning and regulatory signs. South State's punch list crew will begin working on punch list items as well.

Bid Opening Date: July 12, 2023

Notice to Proceed Date: November 13, 2023

Revised Notice to Proceed Date: March 14, 2024

Start Date: November 13, 2023

Anticipated Completion Date: August 2, 2024

Original Contract Completion Date: May 10, 2024

Revised Contract Completion Date: August 17, 2024

Contract Completion Percentage: 78.69%

Initial Project Cost: \$1,559,525.00

Prepared By:



C. Jeremy Noll, PE, CME, CPWM
Resident Engineer
Environmental Resolutions, Inc.